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ESTIMATE RUN 10/23/2015

ESTIMATE SUMMARY 11:05:41

CONTID: C17798         ESTIMATE NO: 0003 PROG 2005

PCN: 17798-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 CLEAR CREEK CANYON RESURF PERCENT TIME:

PROJECT NO: STA006A-045                   

US 6 CLEAR CREEK CANYON RESURF

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/23/2015 DATE TIME STARTED 07/19/2015

2500 E BRANNAN WAY DATE LET 04/16/2015 DATE WORK BEGAN 07/19/2015

 DATE AWARDED 04/29/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/20/2015 DATE ACCEPTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED 07/19/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,507,481.13 PARTICIPATING $ $ 19,083.43

AWARD PROJECT AMT: 1,521,672.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.56

WORK DAYS

WORK DAYS

90.29%

146,447.02

19,083.43

19,083.43

19,083.43

$

$

$

$

1,361,034.11

0.00

1,361,034.11

0.00

1,361,034.11

-22,825.08

0.00

1,338,209.03

0.00

AMOUNT DUE 1,338,209.03 19,083.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,083.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.5 TIME ALLOW: 32

ORIG TIME ALLOW: 20
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PCN: 17798-BID    ESTIMATE RUN 10/23/2015

PROJECT: STA006A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Delineator 4.000

2.000

202-00090  
 

90.606.000

30.20

6.000

EACH

15.10000

0010 *Removal of Asphalt Mat (Planing) 58,000.000

16.000

202-00240  
 

153,742.4058,016.000

42.40

58,016.000

SY  

2.65000

0015 *Removal of End Anchorage 1.000

0.000

202-01300  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0020 *Clean Culvert 14.000

0.000

202-04002  
 

16,870.0014.000

0.00

14.000

EACH

1,205.00000

0025 Unclassified Excavation 0.000

106.000

203-00000  
 

6,890.00106.000

6,890.00

206.000

CY  

65.00000

0030 Blading 27.000

13.000

203-01500  
 

6,000.0040.000

1,950.00

67.000

HOUR

150.00000

0035 Truck (Dump) 20.000

10.000

203-01582  
 

2,550.0030.000

850.00

40.000

HOUR

85.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

225.00000

0045 Potholing 10.000

0.000

203-01597  
 

3,000.0010.000

0.00

10.000

HOUR

300.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

65.00000

0055 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

20.000

LF  

8.00000
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PCN: 17798-BID    ESTIMATE RUN 10/23/2015

PROJECT: STA006A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

15.00000

0065 *Removal and Disposal of Sediment (Labor) 25.000

0.000

208-00103  
 

1,750.0025.000

0.00

25.000

HOUR

70.00000

0070 *Removal and Disposal of Sediment (Equipment) 25.000

0.000

208-00105  
 

3,250.0025.000

0.00

25.000

HOUR

130.00000

0075 *Erosion Control Supervisor 2.000

0.000

208-00206  
 

810.002.000

0.00

3.000

DAY 

405.00000

0080 *Reset Guardrail Type 3 550.000

0.000

210-01130  
 

29,150.00550.000

0.00

550.000

LF  

53.00000

0085 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0090 *Adjust Guardrail 5,255.000

0.000

210-04200  
 

120,865.005,255.000

0.00

5,255.000

LF  

23.00000

0095 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

79.00000

0100 Aggregate Base Course (Class 6) 226.610

0.000

304-06000  
 

19,261.85226.610

0.00

227.000

TON 

85.00000

0105 *Hot Mix Asphalt (Patching) (Asphalt) 76.520

0.000

403-00720  
 

14,156.2076.520

0.00

76.520

TON 

185.00000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 7,931.930

0.000

403-34751  
 

694,837.077,931.930

0.00

7,932.000

TON 

87.60000
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PCN: 17798-BID    ESTIMATE RUN 10/23/2015

PROJECT: STA006A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 3,149.000

0.000

411-10255  
 

9,447.003,149.000

0.00

3,150.000

GAL 

3.00000

0120 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

3,400.00000

0125 *Delineator (Flexible) (Type I) 141.000

0.000

612-00041  
 

9,200.25141.000

0.00

141.000

EACH

65.25000

0130 *Delineator (Flexible) (Type II) 9.000

0.000

612-00042  
 

605.259.000

0.00

9.000

EACH

67.25000

0135 *Delineator (Flexible) (Type III) 19.000

0.000

612-00043  
 

1,315.7519.000

0.00

19.000

EACH

69.25000

0140 *Sign Panel (Class II) 16.000

0.000

614-00012  
 

401.6016.000

0.00

16.000

SF  

25.10000

0145 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

1.000

0.000

614-01583  
 

653.001.000

0.00

1.000

EACH

653.00000

0150 *Rumble Strip (Grinding)(Asphalt) 9,600.000

427.000

614-80391  
 

3,509.4510,027.000

149.45

10,027.000

LF  

0.35000

0155 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

12,000.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

132,750.001.000

0.00

1.000

L S 

132,750.00000

0165 *Public Information Services 1.000

0.000

626-01000  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000
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PCN: 17798-BID    ESTIMATE RUN 10/23/2015

PROJECT: STA006A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Epoxy Pavement Marking 257.000

0.000

627-00005  
 

24,415.00257.000

0.00

257.000

GAL 

95.00000

0175 *Pavement Marking Paint (Low VOC Solvent Base) 580.000

9.000

627-00012  
 

20,615.00589.000

315.00

647.000

GAL 

35.00000

0180 *Flagging 542.750

97.750

630-00000  
 

16,332.75640.500

2,492.63

677.000

HOUR

25.50000

0185 *Traffic Control Inspection 17.000

10.000

630-00007  
 

2,835.0027.000

1,050.00

30.000

DAY 

105.00000

0190 *Traffic Control Management 22.000

2.000

630-00012  
 

18,000.0024.000

1,500.00

26.000

DAY 

750.00000

0191 Pilot Car Operation 0.000

84.750

630-00001  
 

3,813.7584.750

3,813.75

84.750

HOUR

45.00000

0195 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

105.00000

0200 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

45.00000

0205 *Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

81.001.800

0.00

3.000

EACH

45.00000

0210 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

810.0018.000

0.00

24.000

EACH

45.00000

0215 *Construction Traffic Sign (Panel Size C) 2.700

0.000

630-80343  
 

121.502.700

0.00

4.000

EACH

45.00000
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PCN: 17798-BID    ESTIMATE RUN 10/23/2015

PROJECT: STA006A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

9,900.003.600

0.00

4.000

EACH

2,750.00000

0225 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

210.00000

0230 *Drum Channelizing Device 13.500

0.000

630-80360  
 

432.0013.500

0.00

40.000

EACH

32.00000

0235 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

32.00000

0240 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

32.00000

0245 *Traffic Cone 270.000

0.000

630-80380  
 

1,417.50270.000

0.00

300.000

EACH

5.25000

0250 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0255 *Mobile Attenuator 1.000

0.000

630-85041  
 

305.001.000

0.00

4.000

DAY 

305.00000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0265 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

36,636.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,680.000

F A 

1.00000
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PCN: 17798-BID    ESTIMATE RUN 10/23/2015

PROJECT: STA006A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0275 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

56,645.000

F A 

1.00000

0280 F/A Asphalt Cement Cost Adjustment 16,400.180

0.000

700-70019  
 

16,400.1816,400.180

0.00

16,400.180

F A 

1.00000

0285 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Erosion Control 2,250.000

0.000

700-70380  
 

2,250.002,250.000

0.00

2,250.000

F A 

1.00000

CAT 1,361,034.1019,083.431,507,481.13CURRENT AMT0200 $ $ $

CAT NO0300 0300 Structures 

0295 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

0.000

SY  

17.00000

CAT 0.000.000.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

18,500.00000

0305 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

17,500.00000

0310 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,000.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,361,034.1019,083.43$1,507,481.13$CURRENT AMTPROJECT TOTAL


